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OVERVIEW OF

Pre-Construction Process

Commence Working Drawings

Budget Health Check

Finalise Concept

Concept Design Presentation Meeting

Concept Design

Initial Concept Design Meeting

Order Property Information

Order Soil Test, Levels, Survey

Meeting Managing Director & Team

Preliminary Building Agreement (PBA)

Supply Further Info

Council Request Further Information

Planning Application Submission

Other Reports Required for Planning?

Arborist Report?

Bushfire Management Plan?

Town Planning Drawings

Planning Permit issued

Prepare Endorsed Plans

Planning Permit Special Conditions

Engineering

Building Contract

Final Tender

Iterations

Preliminary Tender

Finalise Estimating

Finalise Quantities

Request Quotes

Estimate Job (from top to bottom)

If Required, Budget Health Check

Tile Selections

Suppliers/Trades 
Provide Quotes 

BUILDING PERMIT

Finalise
Specifications

Colour Selections

Select Tapware, Sinks & Basins

Develop Specifications

Finalise Working Drawings

Working Drawings 
Presentation Meeting

Electrical Plan Brief

Internal Elevations Brief

External Departments

Estimating Department

Drafting Department

Pre-Construction Admin.

Sales Department


